27.

Approve Amendment #3 to M-248-01/BJC — Design and Construction
Administration Phase of the repairs to the Sheriff’s Office and Public
Safety Building Remediation Project, with Wiss, Janney, Elstner
Associates, Inc., Atlanta, Georgia (Increase of $193,000.00 and Time
Extension).

M-248-01/BJC provides for design services including but not limited to
drawings, technical specifications for the repair of the masonry, the windows,
parapet and roof flashing, downspouts, roof repairs, HVAC system repairs
and other related repairs. The scope of services also includes the
construction administration, which includes the coordination with the
contractors and field observation of the work to achieve a high level of quality
of the repairs.

Amendment #3 provides for an additional $193,000.00 in compensation to the
Consultant for their services. The increase is needed due to extensive
additional HVAC system and mechanical repairs that could not be identified in
the original scope of services. The total compensation paid to the Consultant
through this Third Amendment shall not exceed the sum of $593,000.00.

Amendment #2, which was approved at the March 25, 2003 BCC meeting,
provided for an extension of completion time until August31, 2003 allowing
County Staff time the negotiate the conclusion of this project. Amendment #3
will provide for an contract extension until August 31, 2004 in order to keep
the Consultant under contract in anticipation of litigation on the Public Safety
Building. This one year extension does not increase the cost of the contract
unless the Consultant is assigned additional work in accordance with the
Seminole County Procurement Code.

The following is a summary of the contract cost through Amendment #3:

Award $220,650.00
Add Amendment #1 (Time Extension) 179,350.00
Add Amendment #2 (Time Extension) None
Add Amendment #3 (Time Extension) 193,000.00
Total Cost of the Contract $ 593,000.00

Administrative Services and Fiscal Services/Purchasing and Contracts
Division recommend the Board to approve the agreement and authorize the
Chairman to execute the Amendment as prepared and approved by the
County Attorney’s Office.
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AMENDMENT REQUEST FORM 7
Date: June 11, 2003 Requester:.__Jamie Croteau, Admin, Sves Extension:___5277 2

Master Agreement/Contract Title:_Design & Constr. Admin. Phase Contract #.__ M-248-01/BJC

Project Title:__Repair of the Sheriff's Office/Public Safety Bldg. Completion Date: __8/31/@3" © 4
Consultant Name: Wiss, Janney, Elstner Associates, Inc. $ Amount: increase $193,000.00
Account # _010574-53046000 CiP # item #:

Scope of Services: ( ) Attached Method of Compensation: ( ) Fixed Fee

( X)) Not to Exceed
Provide in the space below a detailed justification for this project. Please include why the project and
lor services are needed and the date approved by the Board (if applicable). Also state any required
deadline dates.

Amendment #3 to contract M-248 provides for an additional $193,000.00 of compensation to the

Consultant for its services. The increase is needed due to more extensive HVAC system repairs

and mechanical that could not be contemplated in the original scope of services. Amendment #2,

which was approved at the March 25, 2003 BCC meeting, provided for an extension of completion

time until August 31, 2003 allowing County Staff to negotiate the conclusion of this project. The

total compensation paid to the Consultant through this Third Amendment shall not exceed the sum

of $593,000.00.

Authorized by:
Project Manager: Date:

Accounting Authorization: %—\/4"' Véf % Date: -ﬁ// // // 03
Department Director:. /J W Date:_ & = //-O
N

User Department will negotiate the Work Order if only one Consuitant. Purchasing Division wili solicit the
quotes when multiple Consultants under the Master Agreement.

FOR PURCHASING USE:
Purchasing Review for Compliance (date): é/'//o(,/oﬂ @)’_\

Quotes needed: () Yes O() No

Assigned Amendment # 3
. L, ¥ s
Notes: e AR 2 /}QVM v /9‘7 O0v0.0vo

foricw Sodo] ol K5 Opo,. oo £ sxhed H/
8’/3//04/,

C:\My Documents\ASMLO1 \Word Files\M-248 Amend#3 Request form.doc
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THIRD AMENDMENT TO CONSULTANT SERVICES AGREEMENT (M-248-01/BJC)
DESIGN AND CONSTRUCTION ADMINISTRATION PHASE
REPAIR OF THE SHERIFF’S OFFICE/PUBLIC SAFETY BUILDING
THIS THIRD AMENDMENT is made and entered into this day of

, 20 and 1s to that certain Agreement made and

entered into on the 24" day of August, 2001, as amended on May 30, 2002
and on April 3, 2003 between WISS, JANNEY, ELSTNER ASSOCIATES, INC.,
whose address is 225 Peachtree Street N.E., Suite 1600, Atlanta, Georgia
30303, hereinafter referred to as "“CONSULTANT,” and SEMINOLE COUNTY, a
‘political subdivision of the State of Florida, whose address is Seminole
County Services Building, 1101 East First Street, Sanford, Florida
32771, hereinafter referred to as “COUNTY”.
WITNESSETH:

WHEREAS, the CONSULTANT and COUNTY entered into the above-referen-
ced Agreement on August 24, 2001, as amended on May 30, 2002 and on
April 3, 2003 for consultant services with regard to the repair of the
Sheriff’s Office/Public Safety Building; and

WHEREAS, the parties desire to amend the Agreement so as to
increase the amount of compensation paid to the CONSULTANT and to extend
the time for completion of the Scope of Services; and

WHEREAS, Section 19 of the Agreement dated August 24, 2001
provides that any amendments shall be valid only when expressed in
writing and duly signed by the parties,

NOW, THEREFORE, in consideration of the mutual understandings and
agreements contained herein, the parties agree to amend the Agreement as
follows:

1. The COUNTY agrees to compensate CONSULTANT an additional ONE
HUNDRED NINETY-THREE THOUSAND AND NO/100 DOLLARS ($193,000.00) for its
services. The total compensation paid to the CONSULTANT through this

Third Amendment shall not exceed the sum of FIVE HUNDRED NINETY-THREE
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THOUSAND AND NO/100 DOLLARS ($593,000.00). In no event shall CONSULTANT
be paid more than the compensation sum stated above.

2. The time for completion of all work required by the Agreement
and term of the Agreement is extended August 31, 2004.

3. Except as herein modified, all terms and conditions of the
Agreement shall remain in full force and effect for the term of the
Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREQF, the parties hereto have executed this

instrument for the purpose herein expressed.

ATTEST: WISS, JANNEY, ELSTNER ASSOCIATES, INC.
By:

F. DIRK HEIDBRINK, Secretary WILLIAM W. WHITE, Manager

(CORPORATE SEAL) Date:

BOARD OF COUNTY COMMISSIONERS
ATTEST: SEMINOLE COUNTY, FLORIDA

By:
MARYANNE MORSE DARYL G. MCLAIN, Chairman
Clerk to the Board of

County Commissioners of

Seminole County, Florida. Date:

For the use and reliance As authorized for execution

of Seminole County only. by the Board of County Commissioners
at their , 20

Approved as to form and regular meeting.

legal sufficiency.

County Attorney
AC/1pk

6/13/03
3am-m-248



